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CFO 45.5  TO 45 M3 - FMS Phase III,  Deliverable 45.2.4b FSA Awarded $548,041.00 $17,265.330.34 11/6/2002
CFO 45.5  TO 45 M3 - FMS Phase III (Quarterly Reports through 5/31/03) FSA CO $3,346,082.00

CIO 51.4  TO 51 M3 Rev 1 Rational Tool Information Support FSA COTR $0.00 $1,161,230.92 18-Nov-02 06-Dec-02

Financial Partners73.5  TO 73 Mod 3 - Lender Redesign FSA COTR $398,745.98 $4,270,599.40 25-Oct-02

TO77 WO1 Mod 2 SFA to the Internet FSA Awarded $200,000.00 $3,950,000.00 11/7/2002
Schools 77.2c  TO 77 W2 M2 COD-SIS FSA COTR $0.00 SIS 17-Oct-02

TO 77 WO2 COD SIS Mod 6 FSA Awarded $9,494,750.00 $31,655,661 11/25/2002

Students 77W3.2  TO 77 WO3 Mod 1 eServicing FSA Awarded $0.00 06-Nov-02 11/25/2002
TO 77WO3 Mod 1 Direct Loan eServicing FSA Awarded $500,000.00 $1,500,000 11/7/2002

TO 77WO4 Mod 2 FARS Retirement FSA Awarded $250,000.00 $2,650,000 11/7/2002
Students 77W5.2  TO 77 WO5 M2-Consistent Answers (SIS) FSA COTR $0.00 $0.00 $0.00 SIS $0.00 17-Oct-02 Y

Students 77W5.3  TO 77 WO5 M1R2 - Consistent Answers FSA COTR $8,118,981.40 $16,318,245.64 $0.00 SIS $0.00 23-Aug-02

CIO 81.2  TO 81 M1 Program Management, Deliverables 81.2.1a and 81.2.2a FSA Awarded $750,000.00 $9,749,851.04 11/27/2002
CFO 83.4  TO 83 M3 Rev 1 FMS Phase IV FSA Awarded ($45.24) $174,654.76 11/7/2002
Org Trans 84.2  TO 84 Mod 2 Learing Management System (LMS) Active PMO $83,331.00 $1,333,216.81 13-Dec-02

CFO 88.1  TO 88 M1 Rev 1 FMS Operations FSA COTR $1,089,356.85 $5,092,472.48 $680,000.00 Operations $680,000.00 26-Nov-02 27-Nov-02

CIO 94W41.1  TO 94W4 NSLDS FSA Awarded $0.00 $49,736.98 $3,999,999.00 08-Nov-02 11/18/2002
Org Trans 95.4  TO 95 Mod 2 FSA University Mod Support, Optional Deliverables 95.3.1a and 95.3.1b FSA Awarded $107,858.16 $868,875.40 Operations $161,787.24 23-Oct-02 11/27/2002
CFO 101.1  TO 101 Mod 1 Electronic Records Management A Ptr $749,929.03 BC-FY02-06 10-Dec-02

Students 113.1  TO 113 Rev 1 CMDM Transition, Optional Deliverables 113.1.1f and 113.1.1g FSA Awarded $96,797.82 $338,792.37 Operations 09-Sep-02 10/10/2002 11/26/2002

Schools 116.1  TO 116 eZAudit FSA Awarded $0.00 $1,058,620.35 10/16/2002 11/5/2002
Schools 116.2  TO 116 M1 EZ Audit FSA COTR $120,146.70 $2,220,108.50 25-Nov-02

CIO 117.1  TO 117 Rev 2 EAI A Ptr $0.00 $599,991.15 $599,991.15 $599,991.15 06-Nov-02 13-Nov-02 Y 09-Dec-02

CIO 118.1  TO 118 Rev 1 ITA A PMO $0.00 $674,948.99 $674,948.99 $674,948.99 13-Nov-02 Y 10-Dec-02

CFO 119.1  TO 119 FMS Releases FSA COTR $1,299,998.45 $3,027,740.78 $1,300,000.00 06-Nov-02 Y

CIO 120.1  TO 120 Security and Privacy Support Team CIO $0.00 $175,000.00 Operations 02-Oct-02 17-Dec-02

CIO 121.1  TO 121 BTA Support - ON HOLD Team CIO $0.00 Operations 02-Oct-02 16-Oct-02

CFO 122.1  TO 122 ERM Ops A PMO $0.00 $50,000.00 $50,000.00 13-Dec-02

CIO 125.1  125 PMO Team CIO $0.00

CIO AB.1  TO AB XML Framework Team CIO $0.00
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